na g ra Stage 3 SGT/RBG, Main Project ABU
¢ Schedule closure planner
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Milestones for the overall project ? ASR (MS 3.2) ?RBG (MS 3.3)
Milestones for the main project ABU 1 1
<> MS 3.2.1: Draft project folder for repository projects ASR <> MS 3.3.1: Draft project folder for repository project RBG
MS 3.2.2: Current project folder for repository projects ASR ? MS 3.3.2: Current project
| folder for repository project
1 | RBG
Closure planner (VP, Verschlussplaner) 1 1
I [
SP 1: Overarching services i i
| |
SP 1.1: Overall management 1 1
| |
SP 1.2: Basic development <> VP-MS 1.2 1 1
| |
SP 2: Contributions to the development of “Repository Projects ASR” for MS 3.2 1 1
| |
SP 2.1: Support for cost estimate in cost study CS21 - emplacement | |
| |
SP 2.2: Support of cost estimate in cost study CS21 - backfilling : :
SP 2.3: Emplacement concepts <> VP-MS 2.3.1 <> VP-MS 2.3.2 :
1
1
SP 2.4: Backfilling concepts O VP-MS 2.4.1 <> VP-MS 2.4.2 :
1
| |
SP 2.5: Sealing and closure concepts (generic) <> <> VP-MS 2.5.2 I I
VP-MS 2.5.1 1 I
SP 2.6: Sealing and closure concepts (site-specific) <> VP-MS 2.6.1 VP-MS 2.6.2 |
| |
SP 2.7: Retrieval concepts <> <> VP-MS 2.7.2 1 |
VP-MS 2.7.1 | |
SP 3: Contributions to the development of “General licence application” (RBG) for MS 3.3 1 1
| |
SP 3.1: Contributions to the repository project RBG - emplacement VP-MS 3.1.1 <> VP-MS 3.1.2 ? VP-MS 3.1.3
SP 3.2: Contributions to the repository project RBG - backfilling <> <> VP-MS 3.2.2 <> VP-MS 3.2.3 <? VP-MS 3.2.4
VP-MS 3.2.1
SP 3.3: Contributions to the repository project RBG - sealing & closure : <> VP-MS 3.3.1 Q VP-MS 3.3.2
.
SP 3.4: Contributions to the repository project RBG - retrieval <> VP-MS 3.4.1 <> VP-MS 3.4.2 <> VP-MS 3.4.3
|
1 1
SP 4: Completion of RBG documentation - (optional ) 1 1
T T
_ _ " | |
SP 4.1: Amendments to project folder RBG following completeness check by the authorities I I <>
1 1 VP-MS 4.1
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